

FIRST HILL STREETCAR



For the 14th/Yesler Segment

This Week: August 6th – August 12th

Track Construction and Storm Drain, Sewer and Electrical Duct Bank Installation

Expect closure of 14th Ave between Yesler and Main

14TH/YESLER CONSTRUCTION DETAIL

Weekday Work:

- Yesler - Broadway to 10th
 - Storm drain and sewer installation
- Yesler – 12th to 14th
 - Trackway construction
 - Sidewalk construction
- 14th – Yesler to Main
 - Trackway construction
 - Electrical Installations
- Main – 14th to Boren
 - Electrical duct bank installation
- Jackson – 10th to 14th
 - PSE gas line installation

Work Hours:

Monday through Friday - 7:00 a.m. – 5:00 p.m.


What to Expect During This Week's

Construction:

- On street parking and loading restrictions
- Two-way traffic on Yesler and Broadway will be maintained with the use of flaggers
- Pedestrian detours at the SW corner of Yesler and 14th
- Construction noise, dust and increased truck activity
- Dates of work may change due to weather

Traffic Advisory:

Northbound 14th from Main to Yesler continues to be closed to traffic through the end of August. Southbound 14th will remain closed as well.



WEEKLY HIGHLIGHTS



72" Storm Drain Pipe

Ready for installation at Broadway and Yesler



Project Hotline: (206) 257-2121

Web: www.seattlestreetcar.org

Email: seattle.streetcar@seattle.gov



www.facebook.com/SeattleStreetcar



www.twitter.com/TheStreetcar

Funding provided by



The City of Seattle is developing the First Hill Streetcar through a funding partnership with Sound Transit with funding provided through the 2008 voter approved Sound Transit 2 (ST2) transit expansion plan.